

v2.10.1 验收报告 (Acceptance Report)

基线 origin/v2.10.1 = f99374c (代码 da6fde8) · 日期 2026-06-15 · 文档 docs/design/v2.10.1/ACCEPTANCE.md

✅ 裁定: GO for tag / promote

授权红线全过 (§2.1.1 / §2.1.3 / §2.1.4 + §2.2.3, Tester1 live HTTP 实证) · §1 PD ✅ + §2 Tester1 GO + §3 Tester2 GO
· 0 阻塞 ❌ · 非阻塞观察列入 v2.10.2 跟进

计划: plan-9674fa13 (移动 M1-M7 + claimability T83 + 桌面增强 T95/T96/T97/T98) + 追加项 task-f628b23d/60bc3a1a/96eb3d70/e09d04f7/8ac7ad77/b867de44/574245cd。INT task-5a501b96 · ACC task-b2dbbd40。集成终验 hash da6fde8 (逐增量 df84b08→ae559fa→da6fde8)。

范围 / Scope

- 移动端体验优化 M1-M7: 把 v2.10.0 三栏桌面适配到 <768 移动 (Mobile Shell 底 Tab / Conversations / Workspace 卡片流 / Plan 三 tab+DAG 纵向 stepper / Work Board 竖滑+横屏 / Members / System)。
- claimability 规则 (T83, 红线): 开放认领 + 类守护授权硬门 (服务层 fail-closed, 越权 opaque 403/404) + 持有上限 N=3。
- 桌面 / Plan UI 增强: Thread 面板拖拽调宽 (T95) · 参与者侧栏拖拽 (T97) · Channel Chat/Threads/Files 三 tab (T96) · 全局 Plan 列表 Active/Archived 只读 (T98) · col① 侧栏 rail (T105)。
- 追加项: Plan P 号 + 消息 plan-id/P123 linkify (T99) · org_ref #id-tail bug 消除 (T100) · SenderDetailSidebar (T102) · Task→关联 plan 跳转 (T106) · 进站附件 wake file_uri 透传 (T103) · SSE no-transform 跳变修复 (T104) · discard_task agent 工具 (T120)。
- 不在本轮: plan unarchive (仅可查看); 移动端新功能 (仅适配既有 8 模块)。

§2 授权硬门 (red line) — Tester1 live HTTP 实证

授权红线任一不过 → 不 tag、不 promote。下列红线条目全过 ✅。

#	用例	证据 (请求/响应码 + 测试名)	状态
2.1.1	backlog 任务直接 start_work 被拒	🔴 live HTTP 409 not_claimable · TestClaimPoolTask_BacklogRejected	✅
2.1.3	非成员 agent 取池任务 opaque	🔴 live HTTP 404 not_found(not-member/not-found 同码) · NonMemberRejected	✅
2.1.4	两 agent 并发领同一池任务	🔴 live HTTP 409 already_claimed(CAS/乐观锁); 无双 assignee · SecondClaimLoses	✅
2.2.3	非参与方取进站附件 fail-closed	🔴 live HTTP 403 file_not_reachable · Download_NoRef_403 + AttachmentNotReachable_403	✅
2.4	discard_task 非域调用	🔴 非域 403 not_agents_task(非存在 task 同码 opaque) · 7 测+mcphost	✅

§6 签字表 / Sign-off


角色	范围	状态	日期	集成 hash
PD	§1 §-1 自动门(每模块+集成树)+集成终验	✅ GO: 集成树 §-1 全绿(build/lint/test 59 包零失败), 逐增量 df84b08→ae559fa→da6fde8; 集成终验 §1 在 da6fde8 通过	2026-06-15	da6fde8



PD 汇总 裁定	全轮验收	✅ GO for tag/promote: 授权红线全过(§2.1.1/2.1.3/2.1.4 + §2.2.3 live HTTP 实证); §1 PD✅ + §2 Tester1 GO + §3 Tester2 GO; 0 阻塞❌。非阻塞观察→v2.10.2: §3.1.1 Tab 文案、§3.9 resize 边界、§4.9 触控<44px、§4.11 大列表未压测、§2.1.8 N runtime config、§5.4 paused fixture	2026-06-15	da6fde8
Tester1	§2 data/API+授权硬门 (claimability T83 红线 + 附件 T103)+ §3.8-3.12/ §3.16-3.18/§5 + discard_task T120	✅ §2 GO (4 红线全过) / §3.16-3.18+§5 PASS / discard_task GO (§3.11 原 FAIL 经 T124 修复, Tester2 复签✅)	2026-06-15	run-real df84b08 + 代码 ae559fa
Tester2	§3 run-real 逐模块(移动 M1-M7 + 桌面增强 + 追加项)+ §4 + §5	✅ GO: 移动 M1-M7(§3.1-3.7)+§3.13-3.15+§4 全 PASS; §3.11 经 T124 复签 da6fde8✅; 3 处非阻塞观察	2026-06-15	run-real da6fde8 + df84b08(字节一致)
Owner	tag / promote 决策	⬜ 待定 (本报告为发布裁定输入)		

关键步骤截图证据 (Tester2 run-real · 真浏览器 / 真实例 · 明暗双模)


实例 v2.10.1-da6fde8(v2101rs) + df84b08(v2101s3, 前端与 da6fde8 字节一致)。移动 Chrome Device Mode 375/390/430。共嵌入 24 张关键截图。

§3.1 Mobile Shell (M1) — 底 Tab 导航壳 + 断点 768 翻转





§3.2 Conversations 移动 (M2)



§3.3 Workspace 列表移动 (M3) — 卡片流

Workspace

0

Tasks

+ New Task

STATUS

open

running

completed

discarded

reopened

PROJECT

All projects

ASSIGNEE

Any

DATE RANGE

CREATED

mm/dd/yyyy

→

mm/dd/yyyy

UPDATED

mm/dd/yyyy

→

mm/dd/yyyy

x Clear filters

T9

OPEN

QA run-real

Alpha Sandbox Agent v2101s33:22 PM

T8

OPEN

Build DAG stepper

Alpha Sandbox Agent v2101s33:22 PM

T7

OPEN

Design mobile shell

Alpha Sandbox Agent v2101s33:22 PM

T6

OPEN

Resizable thread panel

Alpha3:22 PM

Work

Chat



Members

System

§3.3.1 跨项目列表转卡片流(非表格): org_ref(T)+标题+OPEN(token色)+项目+负责+时间

s33_tasks_cardflow_390_light.png

§3.4 Plan 移动 (M4) — 三 tab + DAG 纵向 stepper



Workspace

0

Projects / Alpha / Plans / v2.10.1 Active Plan

P1 v2.10.1 Active Plan

RUNNING

Auto-advancing

Advance now

Stop (→ draft)

PROGRESS 0/3

CREATOR @Owner v2101rs

Chat
(对话)

DAG
(推进计划)

Task list
(任务列表 3)

← execution view (no backlog — planning is on the Board)

T7

RUNNING

QA pass

SV Sandbox Agent v2101rs

T6

BLOCKED

Build stepper

SV Sandbox Agent v2101rs

T5

BLOCKED

Design shell

SV Sandbox Agent v2101rs

BLOCKED

READY

DISPATCHED

Work

Chat

Members


System

§3.4.2 纵向 stepper (da6fde8):

RUNNING/BLOCKED/DISPATCHED + 全 legend(含 PAUSED)

da6_m4_plan_dag_stepper_390.png

§3.5 Work Board 移动 (M5) — 竖屏横滑 vs 横屏多列



Members

Agents

Organization-scoped agents with a managed lifecycle.

+ Add Agent

NAME	PROVIDER	LIFECYCLE
Sandbox Agen...	claude-code claude-opus-4-8	RUNNING

Work

Chat

Members

System

§3.6.1

整屏 Humans/Agents: Agent 状态 RUNNING+AVAILABLE(绿)+Computer ONLINE

s36_members_agents_390_light.png

Members

Members / Agents / Sandbox Agent v2101s3

Sandbox Agent v2101s3

RUNNING

AVAILABLE

Profile

Activity

Workspace

Work items

DISPLAY NAME

Sandbox Agent v2101s3

DESCRIPTION

none

INFO

Computer

test-v2101s3-w1

ONLINE

Created

6/15/2026, 2:56:00 PM

Creator

Owner v2101s3

RUNTIME CONFIG

CLI

claude-code

Model

claude-opus-4-8

Reasoning

Medium

DEFAULT

Mode

Default

DEFAULT

Provider

Default

DEFAULT

CREATED AGENTS (0)

No created agents.

SKILLS (0)

No skills.

Work

Chat

Members

System

§3.6.2

Agent 详情 4 tab (Profile/Activity/Workspace/Work items) + 生命周期 + RuntimeConfig

s36_agent_detail_4tab_390.png

§3.7 System 移动 (M7)

System

Environment

Settings

Environment

Compute resources in this organization, the agents bound to them, in-flight work items, and file transfers.

+ Add Worker

1Workers Online

1Agents Running

0Work Items

0Pending Issues

WORKERS

test-v2101s3-w1

worker-cef4a8a2

● ONLINE

0 active

hb Jun 15, 2026, 3:18 PM GMT+8

Remove

CLI

>_ claude-code 2.1.177 (Claude Code)

codex codex-cli 0.135.0

Executable: claude-code only (codex/opencode discovery only — v2.8)

AGENTS

Sandbox Agent v2101s3

claude-code

Work

Chat

Members

System

§3.7.1

Env/Settings 分段 + 2x2 stats + worker 卡(ONLINE) + CLI 安装命令

s37_system_390_light.png

System

Environment

Settings

Environment

Compute resources in this organization, the agents bound to them, in-flight work items, and file transfers.

+ Add Worker

1Workers Online

1Agents Running

0Work Items

2Pending Issues

WORKERS

test-v2101s3-w1

worker-cef4a8a2

● ONLINE

0 active

hb Jun 15, 2026, 3:49 PM GMT+8

Remove

CLI

>_ claude-code 2.1.177 (Claude Code)

codex codex-cli 0.135.0

Executable: claude-code only (codex/opencode discovery only — v2.8)

AGENTS

Sandbox Agent v2101s3

claude-code

Work

Chat

Members


System

§3.7.2


Activity tablist (All/Work Items/Issues/Transfers) 移动可切换

s37_system_tablist_390.png


§3.11 全局 Plan 列表 Active/Archived (T98 → T124/da6fde8 复签 rs_)



§3.11.1/.2 复签 da6fde8: Archived 分段筛选→显归档行；灰显+ARCHIVED 角标(P3/P2), active 不混入 (light)
rs_s311_archived_list_light.png




§3.11.1/.2 archived 列表分段筛选 (dark) — 明暗双模
rs_s311_archived_list_dark.png




§3.11.3 从列表点入归档详情=只读: ARCHIVED 角标+三 tab, 无 Start/Advance/Stop
rs_s311_archived_detail_readonly.png

§3.13 SenderDetailSidebar 活动侧栏 (T102)




§3.13.1 Task 会话 sender 名点击 → 弹活动侧栏(含 ACTIVITY 事件)
s313_task_senderdetail.png




§3.13.2 Issue 会话同样: 点 sender → dialog detail (Name/Kind/Role/Email)
s313_issue_senderdetail.png

§3.14 Task detail 关联 plan 跳转 (T106)




§3.14.1/.2 节点任务详情 col④ DETAILS 显 PLAN(链接)+TASK ID; 点击跳对应 /plans/{id}
s314_task_plan_link.png

§3.15 Plan P 号 + 消息 plan-id/P123 linkify (T99)



§3.15.2/.3 双向 linkify: plan→P号 / task→T号 链接; 代码块内不转
s315_linkify_code_not_converted.png



§3.15.3 da6fde8: 代码块(反引号)内 P1/task- 保持等宽纯文本不转, 普通文本不误转
da6_s315_linkify_code_not_converted.png

v2.10.1 验收报告 · 自动生成 (HTML→Chrome headless PDF) · 内嵌 24 张 base64 截图证据 · 裁定 GO for tag/promote · 0 阻塞 ❌ · 授权红线全过 · 基线 f99374c (代码 da6fde8)